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Preliminary Calendar

Informal and Formal Rates Public Process
(As of August 15, 2008)

® Rate Case Tasks
/:\Q Month
Apr-2008 Begin Rate Extension Federal Register Notice (FRN) - effective Oct 2009 - Sept 2011
May-2008 End Rate Extension FRN, prepare for Power Repayment Study (PRS) workshop

June 10 2008 [Begin Informal Rates Process, PRS workshop, and workshop follow-up responses

July 9 2008 |First Preference (FP) and Base Resource (BR) rate design overview

July 23 2008 [First Preference (FP) and Base Resource (BR) rate design overview - Follow up Meeting
P Aug-2008
\j’v Sep-2008
E Oct 72008 |FP and BR rate design overview continued, FP percentages, Power Revenue Requirement (PRR) - (Exact Agenda TBD)
R Oct 30 2008 |FP and BR rate design overview continued, FP percentages, Power Revenue Requirement (PRR) - (Exact Agenda TBD)

Nov 20 2008 |FP/PRR continued - (Exact Agenda TBD)

Dec-2008
Jan-2009

FP/PRR continued

Feb-2009
Mar-2009

FP/PRR end, Custom Product Power (CPP)
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Apr-2009 Transmission rate design review, Generation & Transmission (G&T) model overview
May-2009 Service (NITS)
Jun-2009 California-Oregon Transmission (COTP) & Pacific Alternating Current Intertie (PACI)

Jul-2009
Aug-2009
Sep-2009

Transmission of Western Power by Others, Path 15, and conclude Transmission discussions

Ancillary Services (A/S) Overview: Sub Balancing Authority (SBA) 101, Interconnected Operating Agreement (IOA) discussion,

a Oct-2009 |, fer No. 890 & 890A impacts
c Nov-2009 Regulation and Frequency Response
{ | Dec-2000 IR
L Jan-2010 Energy Imbalance
Q Feb-2010 Spinning Reserve and Non-Spinning Reserve
v [ mar2000 R
Apr-2010 Conclude A/S discussions, End Informal Process
May-2010
M P ‘?JuuT-ZZ gfg Conduct internal meetings to review draft proposed rate designs and rate schedules, write rate adjustment FRN, rate brochure,
A \?v Aug2010 |0
R E Sep-2010
K R 0ct-2010 Proposed rate adjustment FRN complete and ready for review
E 1st draft of Proposed rate adjustment FRN circulated at Sierra Nevada Region (SNR) and legal for review
T T Nov-2010 Pre-process review where we meet with other rates managers to go through rate schedules
| R Proposed rate adjustment FRN out for Rates Managers and Corporate Services Office (CSO) review (2 weeks)
N A Dec-2010 Notice of proposed rate adjustment FRN goes to CSO and Washington Liason Office (WLO) for publication (2 weeks)
G N Proposed rate adjustment FRN published - start of public process (90 days), Rate brochure available
s Jan-2011 Public Information Forum (PIF) - 30 days before Public Comment Forum (PCF)
& Feb-2011 Record of Decision (ROD) preparation
PCF - 30 days after PIF and at least 15 days prior to the end of the comment period
& Mar-2011 ;
(@] End of comment period
E Q 32;22%111 Incorporate comments and prepare final rate order package
R c Preliminary review completed with SNR, CSO, and Rates Managers on Final rate order package including FERC statements
A | Jun-2011 Rates Managers conference call
T L Send final rate order package out for final CSO staff review (2 weeks)
| L Jul-2011 Final review complete and transmitted to CSO (2 weeks)
(0] A Administrator approval of final rates and sent to Power Marketing Liason Office (PMLO) - 75 days before rates are effective
N R Aug-2011 Brief Federal Energy Regulatory Commission (FERC)
S v Sep-2011 Deputy Secretary approves rates - must be signed at least 30 days before effective date.
ROD and FERC statements due 5 days after Deputy Secretary signs rate order.
Oct-2011 Final Rates become effective

/1 This process is strictly determined by 10 CFR 903.
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